

PROJECT PLANNING PHASE

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date: 06 October 2026 | Project: Medical Diagnosis Center by ServiceNow Service Portal | Maximum Marks: 5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story	User Story / Task	Points	Priority
Sprint-1	Medical Test Catalog & Booking	MDC-1	Configure Medical Test Catalog and diagnostic-test selection	3	High
Sprint-1	Medical Test Catalog & Booking	MDC-2	Configure Book Now and Patient Details fields	3	High
Sprint-1	Medical Test Catalog & Booking	MDC-3	Configure patient-detail validation and dynamic form behaviour	3	High
Sprint-2	Schedule, Payment & Appointment	MDC-4	Configure Schedule and appointment date/time handling	5	High
Sprint-2	Schedule, Payment & Appointment	MDC-5	Configure the Payment → Done booking stage	5	High
Sprint-2	Schedule, Payment & Appointment	MDC-6	Create and map the Appointment record	3	High
Sprint-2	Schedule, Payment & Appointment	MDC-7	Configure appointment lifecycle and status context	2	Medium
Sprint-3	My Appointments, Completion & Reports	MDC-8	Configure My Appointments visibility and status behaviour	3	High
Sprint-3	My Appointments, Completion & Reports	MDC-9	Configure Appointment Completed and report-generation trigger	3	High
Sprint-3	My Appointments, Completion & Reports	MDC-10	Configure automatic Report creation and My Lab Reports visibility	3	High
Sprint-3	My Appointments, Completion & Reports	MDC-11	Validate diagnostic appointment-to-report handoff and lifecycle stages	4	High
Sprint-4	Testing, Security & Deployment	MDC-12	Test diagnostic-test selection, patient data and mappings	3	High
Sprint-4	Testing, Security & Deployment	MDC-13	Use Flow Execution Details to debug workflow and condition failures	2	Medium
Sprint-4	Testing, Security & Deployment	MDC-14	Perform end-to-end booking, appointment, completion and report testing	3	High
Sprint-4	Testing, Security & Deployment	MDC-15	Perform UAT and role/security testing	3	High
Sprint-4	Testing, Security & Deployment	MDC-16	Prepare deployment / recreation documentation for a new PDI	5	High

Project Tracker, Velocity & Burndown Chart

Sprint	Total Points	Duration	Start	End	Completed	Release Status
Sprint-1	9	5 Days	Day 1	Day 5	9	Completed
Sprint-2	15	5 Days	Day 6	Day 10	15	Completed
Sprint-3	13	5 Days	Day 11	Day 15	13	Completed
Sprint-4	16	5 Days	Day 16	Day 20	16	Completed

Velocity: Total completed story points = 53. Number of sprints = 4. Average team velocity = 53 / 4 = 13.25 story points per sprint.

Sprint Release Summary

Sprint	Release Outcome
Sprint-1	Medical Test Catalog, diagnostic-test selection, Book Now, Patient Details and dynamic form behaviour completed.
Sprint-2	Schedule, configured Payment → Done stage and Appointment creation/lifecycle completed.
Sprint-3	My Appointments visibility, Appointment Completed trigger, automatic Report creation and My Lab Reports visibility completed.
Sprint-4	Diagnostic booking-to-report tests, Flow Execution debugging, UAT/security testing and deployment/recreation documentation completed.

Burndown / Planning Note

The source planning format uses a relative 20-day schedule with four 5-day sprints and does not claim exact historical calendar dates. The source Project Planning file uses 4 points for MDC-11, so its completed total remains 53 and its average velocity remains 13.25.