

PROJECT PLANNING PHASE

Planning Logic - Medical Diagnosis Center by ServiceNow Service Portal

Date: 06 October 2026 | Planning Model: Agile / Sprint-based planning

Agile Planning Concepts

Concept	Meaning in this Project	Effort Scale
Sprint	A fixed period in which the team completes a defined set of planned stories/tasks.	—
Epic	A large functional requirement that is too broad for one small task and is broken into multiple user stories.	—
Story	A smaller task or user-centered requirement that contributes to an Epic.	—
Story Point	A relative effort estimate used for planning. This project uses the Fibonacci-style scale 1, 2, 3 and 5.	1 Very Easy / 2 Normal / 3 Moderate / 5 Difficult

Project Sprint Logic

Four sprints follow the implemented diagnostic journey: Medical Test Catalog & Booking → Schedule, Payment & Appointment → My Appointments, Completion & Reports → Testing, Security & Deployment.

Sprint-1 - Medical Test Catalog & Booking

Story	Task	Points
MDC-1	Configure Medical Test Catalog and diagnostic-test selection	3
MDC-2	Configure Book Now and Patient Details fields	3
MDC-3	Configure patient-detail validation and dynamic form behaviour	3

Total Story Points in Sprint-1: 9

Sprint-2 - Schedule, Payment & Appointment

Story	Task	Points
MDC-4	Configure Schedule and appointment date/time handling	5
MDC-5	Configure the Payment → Done booking stage	5
MDC-6	Create and map the Appointment record	3
MDC-7	Configure appointment lifecycle and status context	2

Total Story Points in Sprint-2: 15

Sprint-3 - My Appointments, Completion & Reports

Story	Task	Points
MDC-8	Configure My Appointments visibility and status behaviour	3
MDC-9	Configure Appointment Completed and report-generation trigger	3
MDC-10	Configure automatic Report creation and My Lab Reports visibility	3
MDC-11	Validate diagnostic appointment-to-report handoff and lifecycle stages	2

Total Story Points in Sprint-3: 11

Sprint-4 - Testing, Security & Deployment

Story	Task	Points
MDC-12	Test diagnostic-test selection, patient data and mappings	3
MDC-13	Use Flow Execution Details to debug workflow and condition failures	2
MDC-14	Perform end-to-end booking, appointment, completion and report testing	3
MDC-15	Perform UAT and role/security testing	3
MDC-16	Prepare deployment / recreation documentation for a new PDI	5

Total Story Points in Sprint-4: 16

Velocity Calculation

Sprint-1 = 9; Sprint-2 = 15; Sprint-3 = 11; Sprint-4 = 16. Total Story Points = 51. Number of Sprints = 4. Average Velocity = $51 / 4 = 12.75$ story points per sprint.

Planning Note

The Planning Logic source uses 2 story points for MDC-11, producing 51 total points and 12.75 average velocity. The separate Project Planning source uses 4 points for MDC-11, producing 53 total points and 13.25 velocity; that source-level difference is intentionally preserved rather than silently reconciled.