

Acceptance Testing

UAT Execution & Report Submission

Medical Diagnosis Center by Service Portal (ServiceNow)

Date: 02 October 2026 | Maximum Marks: 4 Marks

1. Purpose of Document

The purpose of this document is to summarize UAT coverage, defect status and final test-case results for the Medical Diagnosis Center by Service Portal (ServiceNow) project at release readiness. The report follows the implemented patient-facing workflow from Medical Test Catalog through diagnostic-test booking, Patient Details, Schedule, the configured Payment stage, Appointment tracking, Appointment Completed, automatic Report creation and My Lab Reports.

2. Defect Analysis

The UAT execution identified configuration and validation issues during development. The issues listed below were addressed and revalidated. Severity levels are normalized as Severity 1 = High, Severity 2 = Medium, Severity 3 = Low, and Severity 4 = Informational.

Resolution	Severity 1	Severity 2	Severity 3	Severity 4	Subtotal
By Design	0	0	0	0	0
Duplicate	0	0	0	0	0
External	0	0	0	0	0
Fixed	0	3	2	0	5
Not Reproduced	0	0	0	0	0
Skipped	0	0	0	0	0
Won't Fix	0	0	0	0	0
Totals	0	3	2	0	5

Bug ID	Issue	Severity	Resolution
BG-001	Booking-stage / appointment creation validation	Medium	Booking sequence and Appointment creation were validated against the configured workflow.
BG-002	Patient, diagnostic-test and schedule data mapping required correction/verification	Medium	Submitted values were verified against the resulting Appointment record.
BG-003	Appointment-completion automation required execution validation	Medium	Automation execution was checked and Report creation was verified.
BG-004	Portal/form visibility behaviour required adjustment	Low	Configured catalog/form behaviour was tested and adjusted.
BG-005	Appointment/report lifecycle required end-to-end validation	Low	Lifecycle evidence was reviewed from booking through My Lab Reports.

3. Test Case Analysis

The final UAT set contains twelve test cases covering the major functional areas of the current ServiceNow implementation. The documented execution passed all twelve scenarios after configuration validation and correction of the identified issues.

Section	Total Cases	Not Tested	Fail	Pass
Catalog & Diagnostic Test Selection	2	0	0	2
Patient Details / Booking	2	0	0	2
Schedule & Appointment	2	0	0	2
Payment / Done	1	0	0	1
Appointment Completion / Report	2	0	0	2
Security / Role Access	1	0	0	1
My Lab Reports / Status	1	0	0	1
End-to-End Workflow	1	0	0	1
Totals	12	0	0	12

Test Case ID	Scenario	Expected Result	Final Result	Status
TC-001	Open Medical Test Catalog	Medical Test Catalog opens with configured diagnostic tests.	Catalog opened correctly and diagnostic tests were available.	Pass
TC-002	Select Diagnostic Test / Book Now	Selected diagnostic test proceeds to the booking journey.	Selected test opened the Book Now journey successfully.	Pass
TC-003	Validate Patient Details	Required patient details are accepted and retained.	Patient Details stage was validated with configured fields.	Pass
TC-004	Validate Schedule	Configured appointment date/time selection is accepted.	Schedule selection was validated successfully.	Pass
TC-005	Validate Payment / Done	Configured Payment stage completes and booking reaches Done.	Payment → Done sequence was validated; no external gateway is claimed.	Pass
TC-006	Validate Appointment creation	Appointment contains expected patient, diagnostic-test and schedule context.	Appointment record was verified against submitted booking data.	Pass
TC-007	Validate My Appointments	Patient can view the booked appointment and configured status.	Appointment was visible through My Appointments.	Pass
TC-008	Validate Appointment Completed	Appointment reaches the configured Completed state.	Appointment completion transition was validated.	Pass
TC-009	Validate Auto Create Report	Completed appointment triggers the configured Report creation.	Report record was created after the configured completion event.	Pass
TC-010	Validate My Lab Reports	Authorized patient can view the available report.	Created Report was visible through My Lab Reports.	Pass
TC-011	Validate role / ACL access	Access is restricted according to configured roles and ACLs.	Applicable access controls for patient/appointment/report data were verified.	Pass

Test Case ID	Scenario	Expected Result	Final Result	Status
TC-012	Execute complete user journey	Medical Test Catalog → Select Diagnostic Test → Book Now → Patient Details → Schedule → Payment → Done → Appointment → My Appointments → Appointment Completed → Auto Create Report → Report → My Lab Reports	End-to-end patient workflow sequence was validated.	Pass

4. Release Readiness & Open Issues

No unresolved defects from the documented UAT set remain open. The current prototype is considered ready for demonstration / academic release of the implemented scope, subject to project owner or evaluator sign-off. External laboratory/device API automation, advanced analytics, AI/ML diagnostic features and external messaging integrations remain future enhancements and are not treated as current UAT defects.

5. UAT Conclusion & Sign-off

UAT result: PASS. The implemented Medical Diagnosis Center workflow satisfied the documented acceptance scenarios after validation and correction of booking configuration, data mapping, automation execution, UI behaviour, appointment lifecycle handling, automatic report creation and My Lab Reports visibility.

Field	Value
Tester Name	_____
Test Completion Date	_____
Signature	_____
Final UAT Status	PASS